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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

HEADING

DATE: May 24, 2002

SUBJECT: POLREP for the Eagle Picher Residential Site, East St. Louis, St. Clair

County, lllinois

FROM: Kevin Turner, Thomas Cook, Mike Harris, U.S. EPA OSC, Region 5, ERB,

TO:

Chicago, IL.
C. Stanton, U.S. EPA, OSWER, Washington D.C. (stanton.colby@epa.gov)
R. Karl, U.S. EPA, ERB Chief, Chicago, IL (karl.richard@epa.gov)
B. Bolen, U.S. EPA, Chief Section 2, Chicago, IL (bolen.bill@epa.gov)
L. Nachowicz, U.S. EPA Chief Section 3, Chicago, IL (nachowicz.linda@epa..gov)
B. Messenger, U.S. EPA Chief EES, Chicago, [L (messenger.william@epa.gov)
V. Mullins. U.S. EPA Enforcement Specialist, Chicago, IL  (mullins.valerie@epa.gov)
D. De Blasio, U.S. EPA, Public Affairs, Chicago, IL (deblasio.don@epa.gov)
D. Novak, U.S. EPA, RPM, Chicago, IL (novak.dion@epa.gov)
T. Martin, U.S. EPA, ORC, Chicago, IL (martin.thomas@epa.gov)
N. Emeric, U.S. EPA, Gateway Team Leader, Chicago, IL (emeric.noemi@epa.gov)
0. Wamnsley, U.S. EPA, Chicago, IL (warnsley.oliver@epa.gov)
B. Everetts, Illinois EPA, Springfield, IL (bruce.everetts@epa.state.il.us)
T. Miller, Illinois EPA, Collinsville, IL (tom.miller@epa.state.il.us)

POLREP #: POLREP #6 - Fund Lead Removal

I1. BACKGROUND

Response Authority: CERCLA (# ILN000508196) State Notification: 08/31/2001

NPL Status: Non-NPL Start Date: 02/11/ 2002
Latitude: 38°38'09"N Completion Date: NA

Longitude: 90°08'56"W Action Memorandum Status: 08/31/ 2001
III. SITE INFORMATION

A. Incident Category

Residential Removal
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B.

Site Description

1. Site location

See Initial POLREP

2. Description of threat

See Inittal POLREP

C.

Preliminary Assessment/Site Inspection Results

See Initial POLREP

IV.

A.

SITE INFORMATION

Situation

1. Response activities to date
Work proceeded with the following:

START member continued to screen residential areas with the X-ray fluorescence (XRF)
specirometer. Screening revealed soil lead levels above the U.S. EPA site specific
residential action level of 400 mg/kg;

Although the lead levels often exceed the site specific action level, the toxicity
charactenstic leaching procedure (TCLP) analysis from the site assessment was well
below the regulatory level of 5 mg/L. Therefore, excavated soils hauled from the site are
being considered low level lead contaminated soil;

The areas excavated are screened with an XRF and those areas above the site specific
residential cleanup levels were marked for excavation;

After residence owners sign an access agreement, an XRF is used to screen the areas for
EPA’s site specific lead residential action level of 400 mg/kg;

Before excavation began at a residence, the property and home was video documented to
protect against any possible damage claims.

Due to heavy rains, work was halted from May 6, 2002 thru May 13, 2002. Excavation
and restoration resumed on May 14, 2002.
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2. Removal activities to date:
Access agreements have been signed;

A total of 3,535 tons of low level lead contaminated soil was hauled from the site and
additional residential properties;

A total of 4,263 tons of clean backfill has been placed on site;

3. Enforcement:

Enforcement/Cost recovery actions are pending.

B. Planned Removal Activities
- The extent of the low level lead contamination removals has ended. Due to the heavy
rains several small restoration projects had to be delayed. Final restoration will take place
subject to weather conditions.
C.  Next Steps
- Final restoration of several residential properties.
D. Key Issues
- Securing access from residential home owners.
- Adverse weather conditions may delay future site activities.
V. COSTS
Cost to date Ceiling % Remaining
ERRS $224,685.04 $226,210 0.007%
START $15,000 $15,765 4.9%
EPA $9,200 $22,410 59.8%
TOTAL $248,885.04 $264,385 5.9%

The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor. Other financial data, which the OSC must rely upon, may not
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be entirely up to date. The cost accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any claim for cost recovery.

VI. DISPOSITION OF WASTES

Wastestream  Medium  Quantity Transportation  Treatment Disposal

Lead Soil 3,535 Tons Truck NA Landfill



